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Town of Los Altos Hills 
Battery Energy Storage Project 

Syserco Job # 4021EP21MU 
Owner Meeting Minutes:  Meeting #13 

Meeting Held: Monday, June 20, 2022 @ 11 AM 

 
Attendees:        Minutes Taken By: Yama Omar 

Name Representing Phone E-Mail Attendance 

Cody Einfalt Town of Los Altos 

Hills 

650-947-2508 ceinfalt@losaltoshills.ca.gov X 

Nagib Elzein Syserco Energy 

Solutions (SES) 

510-358-7935 n.elzein@syserco-es.com X 

 

 

Introductions/Guests: Guests list 

Safety: In case of emergency, call Syserco POC – Nagib Elzein (510)358-7935.  If life threatening, call 911 first, 

then call Syserco POC. 

 

 

Item Old Business Open/C

losed 

Assigne

d To 

Due Date 

1.1 Determine Architect for Aesthetic Portion of project 

It is confirmed that an enclosure around the new equipment is 

not included in this contract scope. It can be provided for 

additional cost. 

 

Closed   

1.2 Provide Schedule / Calendar for Major Activities 

Updated schedule attached 

Ongoing Nagib weekly 

1.1 PG & E Service upgrade request. 

• OMM  submitted 2/14/22. 

•  

Closed   

1.2 Grant Funding. 

• Cal OES (Must make Purchase by March 31, 2022. 

Extended to Dec 2022). All Equipment orders have been 

placed. Grant money has been received by the town. 

• SGIP Application Administration. To be completed when 

construction starts 

Open Nagib   

1.3 Engineering 

• Structural. Target mid  to late May . Actual completion 

6/17. 

• Electrical. OMM target completion 2/25. Actual completion 

3/11/22. Will submit for permit when structural is complete. 

• Communication. Ageto is working on it. Target date TBD 

Open Nagib   

1.4 Permitting 

• Planning to submit by 6/30 

Open Nagib   
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1.5 Procurement. 

• Battery: Order placed on 12/15/2021. Delivery date 

delayed until end of August. 

• Controller: Order placed on 12/15/2021. Controller in 

stock.     Shipping typically 3-4 weeks before 

commissioning.  
• Switchgear: Order placed on 2/4/2022. 30 weeks lead 

time. Delayed to Q1 2023 due to supply chain issues , we will 

get a formal document from the supplier.  

Open Nagib   

1.6 Construction 

• Tentatively planning to mobilize in July 2022. Pending 

update on switchgear delivery date. We will look into the option 

of doing some work (concrete pads, battery install and rough in 

conduits before the switchgear is delivered) 

Open Nagib   

1.7 Zoe and Jessica from SVCE attended the meeting on 3/21/22 

to review the exhibit C worksheet. It was agreed that this sheet 

will be completed by the battery installation subcontractor 

when the on site works starts. Only requirement is to fill in the 

number of hours worked and average hourly wage. 

Open Nagib   

2.1 We discussed the PG & E invoice for the system evaluation. 

Cody requested that SES reaches out to PG & E to get a budget 

for the total engineering scope. This is a critical path milestone 

. 4/4/2022, we received a confirmation from PG&E that the 

invoice will cover all evaluation costs by PG &E for the current 

system, 

closed Taylor  

2.2 • SES will schedule a site walk in early to Mid April . Walk is 

scheduled for April 21st 

 

Closed 

 

Nagib  

     

 

Item New Business  Assigned 

To 

Due Date 

 • Syserco is in process of working on updating the 

DUNS number to a UEI number. ETA to be advised. 

Open Nagib  

 • We discussed the SGIP program and the qualification 

for the town. Based on Cody’s request, we will go ahead 

and work on the administrative part of the application 

and plan on submitting as we get closer to construction 

start date 

Open Taylor  

 •     

 •     

Next Meeting Scheduled For: 6/27/22 11:00 A.M. 

Location: Zoom Meeting 

Copies to: 

Attendees 

File 

These meeting minutes represent the writer’s interpretation of the events, discussions, comments, and 

commitments made by the attendees. Please notify this office in writing of any discrepancies within 3 days of 

receipt or these shall stand as correct for the record. Any revisions to these minutes should be submitted to 

Nagib Elzein (n.elzein@syserco-es.com).  
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